



Int'l Design & Property Development Inc.

With regards to the reports given by the Engineers of Wind International Design and Property Development, the deadline of Jumeirah Lakes Towers is end of the year 2008.

Greetings from *Wind* for all the investors & wishing you the best & HAPPY NEW YEAR.

WIND TOWER I

Structure of work in progress in level 2 B5:

- Steel bar fixing for level 2 for the columns & shear walls & retaining walls is finished.
- Water proofing in level 2 B5 in progress.
- Casting of level 2 B5 will be done tomorrow.



Water proofing of the wall Wind Tower I



Fixing of reinforcement bar for B5 Wind Tower I

WIND TOWER II

Steel bar delivered to the construction site last week.

- Steel bar fixing for the main core, columns, shear walls & retaining wall in the progress.
- Water proofing in progress.
- Casting for the main core with in one week.



Steel bar fixing of main core Wind Tower II



Water proofing Wind Tower II



Wind Tower I

***** WE ARE PROUD TO ANNOUNCE THAT OUR COMPANY HAS BEEN LISED AMONG THE APPROVED LIST OF DEVELOPERS IN U.A.E. For more detail go to the following link:**
http://www.dubailand.gov.ae/ld_website/English/English_default.aspx

To view more videos go to:
www.windtower.net

Pictures of the week:



Completion of shuttering Wind Tower I



Wind Tower I



Main core steel bar fixing Wind Tower II



Wind Tower II

For more picture & videos kindly click on the links below:

<http://www.faravand.org/wind%20process/process%20page.htm>
<http://www.faravand.org/wind%20process/process%20pageII.htm>



Shuttering Wind Tower II