



With regards to the reports given by the Engineers of Wind International Design and Property Development, the deadline of Jumeirah Lakes Towers is end of the year 2008.

## WIND TOWER I

- Casting Concrete at ramp slab B3-B2 has been completed
- Horizontal Elements Steel fixing at B2 is in progress
- Vertical Elements Steel fixing at B2 is in progress
- Vertical Elements Steel fixing at B2-B1 is in progress
- Horizontal Elements Formwork at B2 is in progress
- Main core Formwork at B2-B1 is in progress
- Water proofing work is in progress
- Dewatering is in progress



*Wind Tower I*

## WIND TOWER II

- Casting Concrete at B2 slab has been completed
- Horizontal Elements Formwork at ramp slab B2-B1 has been completed
- Vertical Elements Steel fixing at B2-B1 is in progress
- Horizontal Elements steel fixing at ramp slab B2-B1 is in progress
- Main core Formwork at B2-B1 is in progress
- Part of casting concrete at Main core B2-B1 has been completed
- Water proofing work is in progress



*Wind Tower II*

**\*\*\* WE ARE PROUD TO ANNOUNCE THAT OUR COMPANY HAS BEEN LISTED AMONG THE APPROVED LIST OF DEVELOPERS IN U.A.E. CODE No. 254, ESCROW ACCOUNT HAS BEEN OPEN**

For more detail go to the following link:

<http://www.farayand.ae/Wind%20Photo/scan0002.jpg>

[http://dubailand.gov.ae/ld\\_website/Application/developerlist.pdf](http://dubailand.gov.ae/ld_website/Application/developerlist.pdf)

To view more videos go to:

[www.windtower.net](http://www.windtower.net)

<http://www.youtube.com/WindSpokesperson>

## Pictures of the week



*Wind Tower I*



*Wind Tower I*



*Wind Tower I*



*Wind Tower II*



*Wind Tower I*



*Wind Tower II*





*Wind Tower II*



*Wind Tower II*

For more picture & videos kindly click on the links below:

<http://www.faravand.org/wind%20process/process%20page.htm>

<http://www.faravand.org/wind%20process/process%20pageII.htm>



*Wind Tower II*



*Wind Tower II*