



With regards to the reports given by the Engineers of Wind International Design and Property Development, the deadline of Jumeirah Lakes Towers is end of the year 2008.

WIND TOWER I

- Casting Concrete at ramp slab B2-B1 has been completed
- Vertical Elements Steel fixing at B2-B1 has been completed
- Horizontal Elements Steel fixing at B1 is in progress
- Horizontal Elements Formwork at B1 is in progress
- Main core Formwork at B1-GF is in progress
- Water proofing work is in progress
- Dewatering is in progress



Wind Tower I

WIND TOWER II

- Casting Concrete at vertical elements B2-B1 has been completed
- Horizontal Elements Formwork at ramp slab B1-GF is in progress
- Vertical Elements Steel fixing at B1-GF is in progress
- Horizontal Elements steel fixing at ramp slab B1-GF is in progress
- Main core steel fixing at B1-GF is in progress
- Water proofing work is in progress



Wind Tower II

***** WE ARE PROUD TO ANNOUNCE THAT OUR COMPANY HAS BEEN LISTED AMONG THE APPROVED LIST OF DEVELOPERS IN U.A.E. CODE No. 254, ESCROW ACCOUNT HAS BEEN OPEND**

For more detail go to the following link:

<http://www.farayand.ae/Wind%20Photo/scan0002.jpg>

http://dubailand.gov.ae/ld_website/Application/developer_list.pdf

To view more videos go to:

www.windtower.net

<http://www.youtube.com/WindSpokesperson>

Pictures of the week



Wind Tower I



Wind Tower II



Wind Tower I



Wind Tower II



Wind Tower II



Wind Tower II



Wind Tower II



Wind Tower II

For more picture & videos kindly click on the links below:

<http://www.faravand.org/wind%20process/process%20page.htm>
<http://www.faravand.org/wind%20process/process%20pageII.htm>



Wind Tower II



Wind Tower II