



Int'l Design & Property Development Inc.

We had discontinued the newsletter update for some time since we gave priority to our websites and forums; but due to high demand, we have decided to continue the newsletter from where we left off.

WIND TOWER I

- Staircases are in progress at basement level.
- Deshuttering of vertical elements is in progress.
- Formwork for slab of 20.17DMD is in progress.



Wind Tower I

WIND TOWER II

- Concrete casting columns for levels 16.89DMD to 20.40DMD has been completed.
- Deshuttering of columns is in progress.
- Concrete casting for some stair cases is in progress.



Wind Tower II

***** WE ARE PROUD TO ANNOUNCE THAT OUR COMPANY HAS BEEN LISTED AMONG THE APPROVED LIST OF DEVELOPERS IN U.A.E. CODE No. 254, ESCROW ACCOUNT HAS BEEN OPENED**

For more detail go to the following link:

<http://www.farayand.ae/Wind%20Photo/scan0002.jpg>

http://dubailand.gov.ae/Id_website/Application/developer_list.pdf

To view more videos go to:

www.windtower.net


<http://www.youtube.com/WindSpokesperson>

For more picture & videos kindly click on the links below:

<http://www.farayand.org/wind%20process/process%20page.htm>

<http://www.farayand.org/wind%20process/process%20pageII.htm>

**Wind Tower I
Progress Graph**



**Wind Tower II
Progress Graph**

