



Int'l Design & Property Development Inc.

We had discontinued the newsletter update for some time since we gave priority to our websites and forums; but due to high demand, we have decided to continue the newsletter from where we left off.

## WIND TOWER I

- Formwork of slab 20.17 is 90% completed.
- Bottom mesh of level 20.17 is in progress alongside the formwork.
- Vertical elements steel fixing for level 20.17 to level 23.13 is 20% complete.
- Block works in basement levels are in near completion.
- Plastering works for level -7.48 has been completed. Plastering works is still in progress for levels -4.53 to level 4.62.



*Wind Tower I*

## WIND TOWER II

- Slab level 20.40 is in near completion.
- Hook installation is in progress for the current slab.
- An inspection is planned by JAFZA for Saturday the 20<sup>th</sup> of September, before moving on to concrete casting.
- Steel works for vertical elements of level 20.40 to level 23.41 has been completed.
- Block works for level -2.46 to level 3.44 is in near completion.
- Plastering works for basement levels is in progress.
- Steel prefabrication for levels 23.41 to 26.42 is in progress.



*Wind Tower II*

**\*\*\* WE ARE PROUD TO ANNOUNCE THAT OUR COMPANY HAS BEEN LISTED AMONG THE APPROVED LIST OF DEVELOPERS IN U.A.E. CODE No. 254, ESCROW ACCOUNT HAS BEEN OPENED**

For more detail go to the following link:

<http://www.farayand.ae/Wind%20Photo/scan0002.jpg>

[http://dubailand.gov.ae/ld\\_website/Application/developer\\_list.pdf](http://dubailand.gov.ae/ld_website/Application/developer_list.pdf)

To view more videos go to:

[www.windtower.net](http://www.windtower.net)


<http://www.youtube.com/WindSpokesperson>

For more picture & videos kindly click on the links below:

<http://www.farayand.org/wind%20process/process%20page.htm>

<http://www.farayand.org/wind%20process/process%20pageII.htm>

**Wind Tower I  
Progress Graph**



**Wind Tower II  
Progress Graph**

